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Critical Intelligence Problems Committee

DCI/ICS 86-3780
19 August 1986

MEMORANDUM FOR: Chairman, Critical Intelligence Problems Committee

SUBJECT: Status of the Collection Strategy Evaluation Project

1. The second phase is nearing completion in our staff effort to develop
a Collection Strategy Evaluation Method (CSEM) that makes use of the Future
Intelligence Requirements Forecast (FIRF). We have made minor refinements to
our initial logic and designed several optional "add-ons" to accommodate
suggestions that were forthcoming when the concept was circulated for comment
among ICS offices last December (e.g., allowing for the possibility of various
degrees of coordination between INTs).

2. Key materials have been assembled in Part 11 Wrap-u Report, which
documents our accomplishments during the two years this progecf has been
underway. Although we are continuing to work on one additional feature that
would enable the computer model to search out and identify an optimum strategy
on its own (rather than just evaluate pre-selected strategies that are fed
into it), the concept development, design, and engineering for CSEM are now
essentially complete. :

3. A prototype demonstration of the kind of management information
reports CSEM produces has been planned as the final objective for Phase II.
Toward this end, the basic logic has been programmed (on the CIA's "VM"
computer time-sharing system) and tested against a small set of hypothetical
sample data. It works. But our temporary programming support, which was
provided by the CIA Career Training Program, ran out just short of
accomplishing everything needed for the prototype demonstration. This task
continues to be worked on a 1imited, time-available hasis consistent with our
programmer's new responsibilities elsewhere. :
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4. When the prototype demonstration is ready, we will once again face a
decision about what to do next with this difficult and contentious assignment
(which, you may recall, dates all the way back to discussions held at the
DCI's off-site conference in 1983). Our concept has profound ramifications
for the Community's accustomed way of allocating collection resources and
faces strong, possibly intractable opposition that has not been balanced, at
least as yet, by any equally staunch expressions of support from other
quarters.

5. If it is eventually decided to press on toward implementation of the
full CSEM, we must then be prepared to scale-up our level of effort
substantially. We will keep you advised of our progress toward achieving the
prototype demonstration.

CONFIDENTIAL

Sanitized Copy Approved for Release 2011/08/22 : CIA-RDP89B01330R000500830003-9

25X1



Sanitized Copy Approved for Release 2011/08/22 : CIA-RDP89B01330R000500830003-9

CONFIDENTIAL

SUBJECT: Status of the Collection Strategy Evaluation Project

DCI/ICS/CIP( (14 August 1986) 25%1

Distribution: (DCI/ICS 86-3780)

Orig. - Addressee
1 -
1 4Efffffff:]CIPc 25%1
1 - CIPC Subj
1 - CIPC Chrono
1 - ICS Registry

CONF IDENTIAL

Sanitized Copy Approved for Release 2011/08/22 : CIA-RDP89B01330R000500830003-9



